

SNOW INN ROAD REPAVING

PROJECTED SCHEDULE

**TUESDAY
OCT. 14th**

- Milling keyways and adjusting structures

**WEDNESDAY
OCT. 15th**

- Finish prep work and possibly begin placement of level course paving

**THURSDAY
OCT. 16th**

- Finish level course paving, top course paving, and repaving aprons

Please note: One travel lane will remain open at all times, but delays of 15 minutes or more may be possible. Please plan accordingly. Police will be on site at all times to assist motorists.